
Activity
ID

Activity
Description

Orig
Dur

       700 Overall Structural Steel Erection 56*

       800 Standing Steel 34*

       900 Detailing and Decking 50*

      1000 Erection Sequence 1 6

      1010 Erection Sequence 2 7

      1020 Erection Sequence 3 5

      1030 Erection Sequence 4 4

      1040 Erection Sequence 5 6

      1050 Erection Sequence 6 6

      1070 Detail & Decking - Seq. 1 28

      1071 Release Level 1, Seq. 1 0

      1072 Release Level 1, Seq. 2 0

      1080 Detail & Decking - Seq. 2 24

      1081 Release Level 2, Seq. 1 0

      1082 Release Level 2, Seq. 2 0

      1090 Detail & Decking - Seq. 3 25

      1091 Release Roof Level - Seq. 3 0

      1100 Detail & Decking - Sequence 4 25

      1101 Release Roof Level - Seq. 4 0

      1110 Decking Sequence 5 23

      1111 Release Level 3, Seq. 5 0

      1112 Release  Roof Level,  Seq. 5 0

      1120 Decking Sequence 6 22

      1121 Release Level 3, Seq. 6 0

      1122 Release  Roof Level,  Seq. 6 0

Days
1 8 15 22 29 36 43 50 57 64 71 78 85 92 99 106

Overall Structural Steel Erection

Standing Steel

Detailing and Decking

Erection Sequence 1

Erection Sequence 2

Erection Sequence 3

Erection Sequence 4

Erection Sequence 5

Erection Sequence 6

Detail & Decking - Seq. 1

Release Level 1, Seq. 1

Release Level 1, Seq. 2

Detail & Decking - Seq. 2

Release Level 2, Seq. 1

Release Level 2, Seq. 2

Detail & Decking - Seq. 3

Release Roof Level - Seq. 3

Detail & Decking - Sequence 4

Release Roof Level - Seq. 4

Decking Sequence 5

Release Level 3, Seq. 5

Release  Roof Level,  Seq. 5

Decking Sequence 6

Release Level 3, Seq. 6

Release  Roof Level,  Seq. 6
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